RPA PROJECT MANAGEMENT
Project Status Report
Division of Intellectual Disabilities Services

Arlington Development Center

Project: Project Work Type: Delivery Method: Project Budget:
Emergency Repairs-Phase 2 Renovation Design / Bid / Build $1,560,000.00
ﬁ:mgm DT?\‘I’eIOPmem Center Current Work Phase: Req'd Work Ph Compl: MACC Budget:
344/017_62_2008 Construction $1,375,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Freeman, D. Loggins, B. Self-Tucker Architects, Inc. C & M Builders

Project Health:
Budget: .
Schedule: .

Issues: ! Construction started 2/25/10.

Clover Bottom Development Center

Project:

Essential Maintenance / Roof Repairs
Clover Bottom Development Center
Nashville, TN

344/003-01-2009

Project Work Type: Delivery Method: Project Budget:
Maintenance Design / Bid / Build $1,000,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Schematic Design Phase $0.00

Project Manager:

Freeman, D. Patteson, G.

Construction Admin:

Designer:
Street Dixon Rick Architecture

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . NTP issued to Designer on 3/2/10.

Greene Valley Development Center

Project:

Hot Water Tank Replacement
Greene Valley Development Center
Greeneville, TN

344/007-01-2006

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $720,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Project Closed Out $627,000.00

Awaiting One-Year Corr Insp

Project Manager:

Burd, S. Edwards, T.

Construction Admin:

Designer:
Vaughn & Melton

Contractor:
Nor-well Company, Inc.

Project Health:

Budget: .

Schedule: . Warranty repairs underway.

Issues: .
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Freeman, D.

Loggins, B.

Project: Project Work Type: Delivery Method: Project Budget:
Emergency Maintenance Maintenance Design / Bid / Build $800,000.00
g:zgﬂgv\ﬁfé'eTYNDeve'c’pmem Sl Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Budgeted - FY 09/10 Projects Requested $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Freeman, D.
Project Health:
Budget: .
Schedule: .
Issues: .
Statewide

Project: Project Work Type: Delivery Method: Project Budget:
Four-Person Housing/THDA New Construction Grant $5,520,000.00
fﬂtatt?g;’éd‘;,\l Current Work Phase: Req'd Work Ph Compl: MACC Budget:
344/000-05-2005 Construction $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Pilot Program for up to 12 units to be built in Shelby Co. Funds provided by Bond Bill.

Freeman, D.

n/a

Clark - Dixon Associates

Project: Project Work Type: Delivery Method: Project Budget:
ICE/MR Homes New Construction Design / Bid / Build $56,580,000.00
,\Sﬂtatt?g;'éd?m Current Work Phase: Req'd Work Ph Compl: MACC Budget:
346/000"05'2005 Root Project $15,750,00000

ACTIVE
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Freeman, D.

Edwards, T.

Clark - Dixon Associates

Project: Project Work Type: Delivery Method: Project Budget:
ICFIMR Homes-Package 2 New Construction Design / Bid / Build $4,809,000.00
fﬂﬁtt?g;’éd%\l Current Work Phase: Req'd Work Ph Compl: MACC Budget:
346/000-05-2005-02 Construction $4,809,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Hickory Construction, Inc.

Project Health:

Budget: .

Schedule:

Issues: .

Notice to Proceed was 3/4/09 with Required Substantial Completion of 10/29/09. Weather delays have hampered site work.
Anticipated Substantial Completion has been moved to mid April 2010.
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Project:

Statewide
, TN
346/000-05-2005-03

ICF/MR Homes-Package 3

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$3,150,000.00

Current Work Phase:
Construction

Req'd Work Ph Compl:

MACC Budget:
$3,150,000.00

Project Manager:
Freeman, D.

Construction Admin:
Loggins, B.

Designer:
Clark - Dixon Associates

Contractor:
Windham & McDonald Const

Project Health:

Budget: .

Schedule: .

Issues: . Substantial Completion scheduled for early April 2010.

Freeman, D.

Loggins, B.

Clark - Dixon Associates

Project: Project Work Type: Delivery Method: Project Budget:
ICF/MR Homes-Package 4 New Construction Design / Bid / Build $5,355,000.00
iﬁﬁ;%"t"(')?]em Current Work Phase: Req'd Work Ph Compl: MACC Budget:
346/000-05-2005-10 Construction $5,355,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Windham & McDonald Const

Project Health:
Budget: .
Schedule: .
Issues: .

Freeman, D.

Loggins, B.

JV Clark Dixon Assoicates / B

Project: Project Work Type: Delivery Method: Project Budget:
ICF/MR Homes-Package 5 New Construction Design / Bid / Build $2,415,000.00
itrﬁ:]‘;"t"c')‘;em Current Work Phase: Req'd Work Ph Compl: MACC Budget:
346/000-05-2005-11 Construction $2,415,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Jaycon Development Corpor

Project Health:

Budget: .

Schedule: .

Issues: .

Project:

Statewide
Greeneville, TN
346/000-05-2005-12

ICF/MR Homes-Package 6

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$4,390,921.00

Current Work Phase:
Bidding Phase

Reqg'd Work Ph Compl:

MACC Budget:
$4,390,921.00

Project Manager:
Freeman, D.

Construction Admin:
Edwards, T.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .
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Project:

TLDA Group Homes Purchase
Statewide

Multiple, TN
Budgeted - FY 08/09

Project Work Type:
Purchasing Contract

Delivery Method:

Project Budget:

$760,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Awaiting Funding Approval $0.00

Project Manager: Construction Admin:

Designer:

Contractor:

Project Health:

Budget: .

Schedule: .

Issues: .
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